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INTRODUCTION
The proposed Central Corridor Light Rail Transit (LRT) line stretching from downtown
Minneapolis to downtown Saint Paul has the potential to revitalize the neighborhoods it passes
through. Projected to carry nearly 43,270 passengers daily by the year 2030, the line is an
opportunity for significant investment in the local economy through transportation
infrastructure improvements. When completed, the increased mobility and accessibility along
the corridor will provide opportunities for increased economic activity and provide existing
businesses with the ability to reach new markets.
Many of the business owners along the corridor, however, are concerned about the negative
impacts the construction process may bring. The proposed transit line is scheduled to begin a
three year construction phase in 2010. Construction of light rail, like any large construction
process, can significantly disrupt the normal business operations along a corridor. Potential
impacts include the interruption of electricity and utility services, removal of sidewalks and
pedestrian access points, and a diversion of automobile traffic or lane configurations. In
addition, the mere presence of construction activities can often be a significant psychological
barrier for customers, whether or not there is actual decrease in physical access.
Businesses of various types and sizes are located along the Central Corridor and several
business districts have emerged, each with a unique mixture of retail, service, industrial, and
other types of businesses. In Minneapolis, for example, the proposed alignment along
Washington Avenue will pass through the Stadium Village neighborhood, a lively neighborhood
catering to students at the nearby University of Minnesota. The area is home to restaurants,
clothing shops, taverns, and other convenience retail stores that depend on pedestrian access
for much of their business.
In Saint Paul, the proposed alignment passes through a wide variety of business districts.
Towards the western end of University Avenue, many of the nearby light industrial businesses
depend on large trucks to send and receive products. Several large shopping centers with both
small businesses and big-box retailers are situated along the corridor. Stores such as Target,
Wal-Mart, Office Max, Cub Foods, and Rainbow Foods depend mostly on accessibility via
automobile with some accessibility from local bus service. Traffic diversion during construction,
both intentional and unplanned, is likely to present a major hardship to these businesses.
There are many small businesses located immediately adjacent to University Avenue in Saint
Paul that will be particularly vulnerable to disruptions caused by the construction process.
Many of the businesses along the corridor cater specifically to the needs of immigrants and
those with culturally diverse backgrounds. In many cases, these small businesses are owned by
members of the community without formal training in business management and without large
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capital budgets to absorb the impact of a construction season. Many of the businesses depend
almost entirely on convenient storefront accessibility to draw customers.
The purpose of this report is to provide case studies from other light rail construction projects
that may provide insight into the Central Corridor LRT construction process. Understanding the
mitigation measures used during the construction of other recent LRT projects will provide a
better understanding of the options available for use in the Twin Cities. In the next section, this
report will consider the mitigation efforts utilized throughout the construction of LRT in seven
cities: Portland, Seattle, Salt Lake City, Phoenix, Denver, Houston, and San Jose. For each case
study, this report provides a general overview of the project characteristics and a summary of
construction mitigation strategies utilized during each project. In addition, this report provides
insight from project public outreach coordinators regarding the effectiveness of the mitigation
strategies. The final section of this paper provides a summary and brief comparison of efforts
used in the seven cities along with a set of recommendations for the Central Corridor LRT in the
Twin Cities.
These seven cities were chosen because they have something in common with the Twin Cities
metropolitan area. The Portland, Seattle, and Denver, and Phoenix are often considered peer
cities with the Twin Cities because of their relatively similar size. Salt Lake City, Houston, and
San Jose, although somewhat larger or smaller than the Twin Cities metropolitan area, were
chosen because each of these systems feature a center-running alignment along an arterial
street similar to that proposed for Central Corridor. For each of the case studies information is
drawn from other written reports, community outreach materials, and direct communication
with representatives from each transit property.
CASE STUDIES
Portland
Tri-Met began operating the Interstate MAX - Yellow Line in April 2004. The newest addition to
the Portland LRT network, the Interstate line is 5.8 miles long and was constructed at a cost of
$350 million. The alignment begins in downtown Portland and extends to the North with
center-running alignment extending along most of Interstate Avenue. The Interstate area of
Portland represents 20% of Portland’s total population, but includes 65% of the AfricanAmerican residents of the city. In total, 38% of the Interstate area population is represented by
various minority groups, compared to 18% of the population citywide (Tri-Met 2007).
To reach out and connect with the diverse population in the area, Tri-Met sought and hired key
community outreach representatives that live in or near the corridor and who represent ethnic
minority groups in the area. The community outreach representatives made a special effort to
interact with business owners using door-to-door canvassing and telephone call-downs in
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addition to mailings and local advertisements. Tri-Met used bilingual communications to invite
Latino families from schools and other organizations to meetings about the Interstate MAX
project. The extra effort made by the community outreach staff led to a successful public
involvement process where residents and business owners were encouraged to contribute in
meaningful ways to the project. The final design includes a number of elements inspired by the
public involvement process. Developing strong working relationships and trust between the
outreach staff and the business organizations and area residents was a critical component of
minimizing the negative construction impacts.
When construction began, 105 businesses were located along the corridor. According to TriMet, only 1 business failed as a direct result of construction-related disruptions, and 3
businesses relocated to another location. In addition, over 50 new businesses have been added
along the corridor either during or immediately after construction (Tri-Met 2007).
Tri-Met and the Portland Development Commission teamed up with Cascadia Revolving Fund, a
private non-profit community development financial institution to provide financial help to
businesses affected by light rail construction. Businesses that could demonstrate construction
had affected their revenues were eligible to receive low-interest loans and business consulting
services. The 8-year loans offered an interest rate of 3 percent with ‘interest only’ payments
for the first year. Loans were between $5,000 and $25,000. In addition to loans, Cascadia
helped recipients to use the loans to their best advantage by offering on-going consultation on
business practices such as finance, accounting, marketing, personnel and general management
issues. In total, Cascadia provided over 800 hours of personalized technical assistance to 59
businesses along Interstate Avenue (Portland Development Commission 2007).
The Portland Development Commission provided a Storefront Improvement Grant program
aimed to assist property and business owners in rehabilitating their storefronts. In total, 18
businesses have received Storefront Improvement grants (Portland Development Commission
2007).
Tri-Met staff used a wide range of strategies to distribute construction information to
stakeholders along the corridor. Business owners were invited to attend workshops teaching
business management skills and were paired with personal mentors who were skilled in giving
business strategy advice to help businesses throughout the construction process. Staff
attended meetings and gave presentations at a wide range of meetings including the Interstate
MAX Advisory Committee, Interstate Corridor Urban Renewal Area Committee, various
business associations, N/NE Portland Coalition meetings, and local neighborhood association
meetings. Tri-Met Community Affairs also distributed 12 seasonal newsletters to a mailing list
of 7,500 residents throughout North Portland. Tri-Met’s web site included an extensive section
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on Interstate MAX construction and community outreach, including an information section in
Spanish (Tri-Met 2007).
Tri-Met sponsored special media and social events along the corridor to encourage people to
visit the local businesses. The events received much media attention and helped draw a crowd
to the construction site and the impacted businesses. Events included the Vanport Bridge
dedication, the Expo Center art dedication, the First Tree Planting Ceremony, an Interstate
Avenue Street Fair, an “Intersections” book dedication, and a 50% Milestone event. Similar to a
strategy used in Seattle, Tri-Met sponsored a “lunch bus” program to ferry city officials and
transportation workers to Interstate Avenue restaurants that were affected by the
construction.
Tri-Met employed a wide range of strategies as part of the “Open for Business” program. Four
community relations staff and construction supervisors had a strong commitment to initiating
daily contact with each business when construction was immediately adjacent and a “no
surprises” strategy provided information to business owners in advance (Tri-Met 2007).
There was also a 24 hour construction hotline with a live operator at all times. The operator
had the ability to page community relations staff for after-hours issues, and over 2 dozen
construction staff were available on a 24 hour basis.
Tri-Met contractors employed a construction method that aimed to minimize the amount of
time the street was under construction immediately in front of businesses. Construction
progressed in “reaches,” each about 4 blocks long, and each phase of construction was
completed in one reach before starting that phase in the next reach. In total, a period of about
8 weeks per reach was required to rebuild the outside lane and replace the sidewalks. The
street and sidewalk were temporarily restored if there was ever a gap between phases of
construction.
Tri-Met had a firm commitment to provide access into businesses at all times. Vehicle and
pedestrian routes that would allow businesses to be accessed were open at all times. Driveway
and doorway reconstruction was scheduled before or after business hours whenever possible
to accommodate the needs of the businesses. At least one of the sidewalks remained open on
each reach at all times.
Tri-Met provided an extensive advertising and marketing campaign on behalf of the Interstate
businesses. The “Interstate Avenue is Open for Business” campaign was designed to attract
customers to Interstate Avenue through advertising, direct mail, and customer incentives.
Signs featured businesses names and stated, “Open For Business” or gave parking, entrance, or
detour directions to businesses. Ads were placed on buses, in local papers, and flyers were
distributed to customers to help in wayfinding.
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Full-page advertisements featuring groups of Interstate retail businesses were used to tell
stories of the businesses and their owners. Businesses were grouped with other businesses
located nearby, and the placement of the advertisements was timed to coincide with the
construction in front of the businesses.
Tri-Met developed a marketing campaign called “Doing Business on Interstate” that was mailed
to 16,000 homes in North Portland. Special flyers were direct mailed and hand delivered in
nearby neighborhoods. Tri-Met also gave away monthly passes to winners of monthly drawings
from those with Interstate business receipts and placed advertisements on many local buses
with information on how to access the businesses (Becklund 2007).
Multiple direct mailings to residents in the surrounding area with coupons and advertisements
were successful in bringing customers to businesses. While in the process of developing the
coupons, the TriMet communications and graphics staff assisted several small businesses in
developing attractive logos to make the advertisements more effective (Becklund 2007).
Ann Becklund, Director of Community Affairs at TriMet believes the most important and
effective aspect of lessening the impact of the construction on local businesses was providing
the business owners “somebody to talk to.” She stated that TriMet community affairs staff
provided a “one-stop shop” for business owners to get information, express concerns, and
provide feedback. TriMet provided business owners with a single point of contact and built a
strong relationship of trust early in the planning process so that business owners were
comfortable contacting community affairs staff with concerns. She believes that having the
community affairs and public relations staff housed within the TriMet organization was critical
to the project because it allowed business owners to feel as though they had an “advocate”
within the organization (Becklund 2007).
Seattle
Sound Transit is currently implementing the first light rail line in the Seattle metropolitan area.
The Central Link, a 15.7 mile line connecting downtown Seattle with the Sea-Tac Airport via the
Rainier Valley is expected to begin service in 2009. The Central Link will travel under downtown
Seattle in a transit tunnel completed in 1990 and used only by buses until 2005. Much of the
alignment is either underground, elevated, or travels along the 5th Avenue Busway or freeway
alignments where disruption to businesses will be minimal. The largest impact to downtown
Seattle is the increased number of buses using surface streets while the tunnel is undergoing
renovations. However, the Central Link follows an at-grade alignment along Martin Luther King
Jr. Way (MLK) for 4.3 miles, a wide urban corridor through one of the most diverse
neighborhoods in Seattle. This portion of the alignment features a center-running alignment
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and the project scope includes reconstruction of the entire avenue from building face to
building face.
The Rainier Valley neighborhood in Southeastern Seattle is considered a multi-ethnic
community where 83% of the residents are non-white. In addition to being culturally diverse,
the neighborhood is also one of the poorest neighborhoods in Seattle. Surrounding the avenue
is a diverse mix of residential, commercial, and light industrial uses (CDF 2002).
As planning begun on the Central Link, Sound Transit recognized the need for an effective
construction mitigation plan, especially along Martin Luther King Jr. Way. The Sound Transit
web site states, “Sound Transit works hard to ease the impacts of construction on local
neighborhoods and businesses. A big part of our mitigation is making sure that businesses
remain open during the construction of light rail and other projects.” In addition to an
extensive public involvement program, Sound Transit utilized many common business impact
mitigation techniques (Sound Transit Mitigation 2007).
Sound Transit’s first objective was to maintain access to businesses for customers and
employees. Staff worked with businesses to arrange alternate access when the usual access
was blocked for construction purposes. Off-street parking for the construction workers’
vehicles was provided to preserve on-street parking for customers.
“Open for business” signs were posted at businesses directly impacted by construction. The
city also provided detour signs to help customers access businesses during construction. Kiosks
and businesses directories were placed where appropriate. In addition, temporary public art
was applied to temporary construction fencing in places along the corridor.
Sound Transit also places a large emphasis on helping to promote the businesses along the
route. One of the most innovative strategies used to assist businesses along the corridor is the
“Lunch Bus” campaign. Once a month, a bus shuttles Sound Transit and city employees and
members of the general public to a local restaurant along the corridor. In addition to simply
supporting the restaurant, the program helps to raise awareness of the construction progress
and sends the message that local businesses are still operating.
Sound Transit also created a marketing campaign titled “The World At Your Doorstep” to
encourage individuals throughout the Rainier Valley to shop at businesses along the LRT
corridor. This campaign utilizes several advertising techniques including a web site, mailers to
local residents, and flyers. As part of the campaign, each month several impacted businesses
are featured in a monthly construction newsletter.
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The contractor also played an important role in the mitigation process. The contractor was
required to keep garbage, dust, and debris to a minimum and wash the windows of businesses
in active construction areas once every three months (Sound Transit Mitigation 2007).
Sound Transit remains committed to quickly distributing up-to-date information to business
owners and residents along the corridor. They have made several “outreach commitments” to
the community that apply not only to construction of Link light rail, but also to Sounder
commuter rail. Sound Transit has committed to provide advance notification of construction
activities and to maintain a 24-hour construction hotline as a single point of contact along the
corridor and as a method of communication during emergencies or unexpected circumstances.
In addition, Sound Transit provides many other opportunities for those along the corridor to
stay informed through regular construction meetings for impacted neighborhoods, regular
written construction updates that are mailed to surrounding neighborhoods, maintaining up-todate information on the Sound Transit web site, assisting individuals with limited English skills
by providing an interpreter and translation services for written materials and community
meetings, and working with businesses and residents to find solutions to construction related
problems (Sound Transit Community Outreach 2007).
A Community Development Fund (CDF) officially became part of the Link Light Rail project in
November 1999 when the Sound Transit Board unanimously passed a resolution establishing
the alignment and station locations for the project. Public involvement in establishing the fund
was substantial with several community forums and a community steering committee
established in 2000. Sound Transit, King County, and the City of Seattle all contributed to the
Rainier Valley CDF. The public investment in the CDF is funded primarily through a federal
block grant with the balance coming from the general funds of each entity. According to the
CDF, the majority of funds are revolving loans and include terms and conditions that serve as
incentives for the borrower to achieve the Fund’s community development goals. Eligibility for
the loans and the loan terms vary depending on the degree of operation impairment
experienced by an individual business.
The fund has three distinct avenues for distributing assistance:
1. Supplemental Mitigation Assistance for businesses impacted by Light Rail
Construction in the Rainier Valley ($16 million) – This fund includes mitigation payments related
to moving and re-establishment costs, increased operating costs, and decreased revenues. It
also includes mitigation advances related to increasing working capital, tenant improvement,
and equipment upgrades. The fund also provides technical assistance related to small business
marketing and customer cultivation, basic accounting, and using the internet.
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2. Workforce Training for Rainier Valley residents in construction related jobs ($2
million) – This program is a partnership with Seattle Jobs Initiative and is a time-limited
program that will last through 2009. This program attempts to help bring residents into the
workforce and monitors retention placements for 24 months.
3. Community Development Program (CDP) on-going community development lending
for small businesses and real estate projects. ($32 million) – This program is a long-term
revolving loan fund in which 25% of the program funds are set aside for business lending and
75% set aside for real estate lending. The Fund’s Operating Plan states, “The CDF may support
any project that preserves and strengthens cultural and economic diversity, long-term livability,
and economic opportunity for Rainier Valley residents, businesses, and institutions (CDF 2002).”
Despite the efforts of Sound Transit to minimize the impact on local businesses, many
businesses are still having a difficult time surviving the construction period. The Seattle Times
reported in September, 2005, that 97 of 274 eligible businesses along MLK had received
“business interruption” grants from the fund, 41 of which reported a decline in sales of 50
percent or more. Another article stated, “As of February 2006, 44 of the 274 businesses along
Martin Luther King Jr. Way, where much of the line's construction is taking place, were no
longer operating, despite $7.5 million in "mitigation funds" from the Rainier Valley Community
Development Fund.” In addition, local minority construction workers have staged rallies
protesting that African Americans were not receiving an equitable share of construction work
for the project.
As of March 2007, the CDF programs distributed $9.3 million and assisted 157 businesses. The
workforce training program has enrolled 172 individuals, placing 109 with an average wage of
$16 per hour plus benefits. The community development program has approved 3 business
and 2 real estate loans with 17 more loans pending (CDF 2007).
Salt Lake City
The Utah Transit Authority (UTA) completed the first light rail line in Salt Lake City in 1999.
Called the North/South Line, the alignment follows an existing rail alignment for most of the
project length and is surrounded by low intensity industrial land uses for much of the
alignment. The north end of the alignment, however, featured center-running track along Main
Street, 700 South, and 200 West in downtown Salt Lake City. Many storefronts and locally
owned businesses were located along this portion of the project alignment. Many buildings in
downtown Salt Lake City have ground-floor retail businesses with offices located above.
UTA utilized relatively few business impact mitigation strategies throughout the construction of
the North/South Line. Construction activities were coordinated with unrelated development
occurring along the line to minimize the amount of time Main Street would be under
8

Light Rail Transit Construction Impact Mitigation Strategies

21 December 2007

construction. In addition, construction activities could only take place on two adjacent blocks
at any time to minimize the amount of time construction would be immediately in front of a
single business. The construction period was extremely difficult for many main street
businesses and nearly 30% of the businesses permanently closed during this time (Knowles,
2007).
After receiving significant criticism for the lack of assistance offered to businesses during
construction, UTA and Salt Lake City were prepared to be more proactive during the next LRT
expansion project. The University Line is a 2.5 mile extension of the existing line connecting
downtown Salt Lake City with the University of Utah to the East. The University alignment
departs from the mainline alignment on 400 South, a wide arterial running East/West with
many businesses and storefronts. The project cost a total of $118.5 million and began service
on December 15, 2001, nearly two years ahead of schedule. Over 100 business are located
along the project alignment ( UTA, 2007).
An Interlocal Agreement between the Utah Department of Transportation (UDOT), UTA, the
University of Utah, and Salt Lake City provided a forum to discuss alignment and traffic issues.
Salt Lake City played a key role in establishing a public forum and process that would allow
residents and business owners along the project alignment to voice their concerns, especially
regarding the disruption to business operations during construction.
The project was unique in that the contractor shouldered much of the responsibility of
minimizing the disruption to local businesses. The public participation process for mitigating
construction impacts was included as a part of the construction documents. Six months before
construction began, a Community Coordination Team (CCT) was established composed of
residents and business representatives from along the project alignment. The CCT included one
business representative and one residential representative from each of the 13 blocks in the
corridor and two at-large representatives appointed by each stakeholder agency.
The CCT was tasked with establishing a contractor evaluation incentive fee system. The
construction documents mandated a minimum level of mitigation measures to be performed by
the contractor, but additional compensation was made available to the contractor for
performance above and beyond the minimum requirements. Each three month period, the CCT
could choose to award the contractor up to $200,000 beyond the base compensation for
construction mitigation activities beyond what the contract required.
The exact amount awarded to the contractor during each three month period was determined
by an intricate evaluation system. First, the public was allowed to evaluate the contractor’s
public involvement activities. At the beginning of the project, the public was asked to complete
lengthy written surveys, but this proved too time consuming and ineffective. The CCT members
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also attempted to complete the forms by visiting neighborhood businesses in person.
Ultimately, the CCT determined that it was most effective to hire a consulting business to
administer telephone surveys to those along the corridor to evaluate the contractor’s public
involvement activities.
After the public had an opportunity to provide feedback, the contractor presented a selfevaluation to the CCT followed by a presentation by UTA regarding the contractors mitigation
strategies. Each CCT member individually rated the contractor, and the total scores were
compared to the scores provided by the contractor and UTA. The CCT executive director had
the ability to make any necessary adjustments to the overall rating. Throughout the
construction period, the average CCT recommendation was 89.8% of the total possible
incentive compensation (Bott 2007).
The CCT was also tasked with allocating $300,000 of the $500,000 budget to implement
business impact mitigation programs coordinated with the Contractor’s public information
staff. The CCT and the contractor’s public relations consultants used the funds in four ways:
1. 4th South Bucks. The 4th South Bucks Program distributed over $75,000 in coupons
(each worth $1) that could be redeemed at businesses along 400 South. The program was
believed to be an acceptable way to randomly disseminate the coupons through a radio station
campaign. It was anticipated that business patrons would spend additional money beyond the
4th South Bucks.
2. “Go Fourth” Radio Advertisement Campaign. The “Go Fourth” radio advertising
campaign was chosen because it was determined to be an effective means of reaching the
intended customer demographics of the businesses along the project alignment. The
contractor’s public information specialist assisted a CCT subcommittee in developing a radio
campaign. The CCT developed a set of criteria used to evaluate all of the businesses along the
corridor (preference was given to independent businesses) to create a priority list for radio
spots. Each month, six businesses were featured on the radio. In addition, a remote broadcast
featured the six chosen businesses on the 4th of each month. The radio remote broadcasts
would feature prizes including Fourth South Bucks.
3. Catalyst Advertisements. Sixteen businesses were given advertisement space on the
back cover of Catalyst Magazine each month. Catalyst Magazine, a local publication, was
chosen because its reader demographic closely matched the radio station’s demographics.
4. The CCT recognized that media coverage is often perceived as more credible than
advertisements. In coordination with the contractor’s public information staff, the CCT
encouraged UTA and the contractor to use media events to distribute the message that
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businesses were accessible during construction. Accessibility was emphasized in several media
campaigns, including the “First Rail Weld” and the “Half-time Celebration.”
In addition to establishing a CCT, Salt Lake City sponsored a low interest loan program available
to impacted businesses and administered by the Salt Lake City Community and Economic
Development Department. Loans up to $10,000 were available to businesses located within
one-half block from the project alignment were eligible to apply. Applicants were also required
to provide profit loss statements. In total, 19 loans were distributed to businesses during the
construction period, primarily to less established businesses such as independent restaurants.
Five of the loan recipients defaulted on their loan (SLC 2006).
Phoenix
The Central Phoenix LRT line, the first to be implemented in Phoenix, is currently under
construction and scheduled to open for service in December, 2008. The project alignment is 20
miles in length and has a $1.4 billion construction budget. Valley Metro Rail has estimated that
there are over 3,500 businesses located along the project alignment. The alignment is
composed almost entirely of center-running trackway with relatively little grade separation or
separated right-of-way.
The core of the Valley Metro Rail business impact mitigation plan relies on distributing up-todate information and receiving feedback from business owners. Valley Metro uses a 24-hour, 7
day per week project hotline with a live voice during the construction period, as well as a
project web site to help interact with the public during construction. Cell phone numbers and
photographs of the Valley Metro Rail and Public Involvement staff are also published and made
available to businesses along the corridor to help business owners recognize the outreach staff.
All street closure information is made known to businesses using flyers, emails, and the project
web site. Periodic construction update meetings are also used to inform business owners of
future construction plans and provide an opportunity for feedback (VMR 2003).
Before construction began, Valley Metro created a Business Outreach Plan to inform business
owners of the assistance that would be available throughout construction. To help prepare
business owners for the upcoming disruption, Valley Metro invited business owners who have
survived LRT construction in other cities to speak with the local business owners, give advice,
and share lessons learned (VMR 2003).
A Community Advisory Board (CAB) for each line section is composed of business and
neighborhood leaders from along the line section. The CAB is tasked with providing input to
Valley Metro Rail representatives on contractor community relations to be used as a measure
for contractor performance. A total of five CABs serve as the voice of the community
throughout the 20 mile corridor. Monthly construction review meetings for each section are
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facilitated by the public involvement coordinators. The contractor and several engineers from
the Project Team are also present at the meetings. CAB members evaluate the contractor’s
performance using forms provided by the agency. CAB members also distribute incident report
forms to all the stakeholders they represent to gain an understanding of contractor
performance. CAB members use the incident report forms and personal observation to
compete the contractor evaluation form. The evaluation form provides feedback regarding the
contractors performance providing advance notification of construction activities, maintaining
access to stakeholder properties along the light rail alignment, maintaining traffic guide and
business courtesy signage, controlling dust and noise, and maintaining adequate
pedestrian/bicycle crosswalks in the light rail construction zone. The resident engineer
considers the evaluation submitted by the CAB in determining contractor payment (Steere
2007).
The Valley Metro Rail Construction Signage Program is another tool used to minimize the
disruption to businesses along the corridor. Two types of signs are available: traffic guide signs
and courtesy signs. Traffic guide signs are intended to direct traffic to the businesses. The
courtesy signs may be used for advertising, marketing, or directional purposes. All courtesy
signage is available to businesses within 48 hours from the time it is requested. While there is
no limit to the amount of signage available, the area coordinator and business owners will work
together to ensure an appropriate amount is used. This program is possible because of the
assistance of the Cities of Phoenix, Mesa, and Tempe, which have temporarily waived existing
signage ordinances along the corridor (VMR 2003).
To help coordinate efforts along the corridor and improve the level of service provided to
business owners, the corridor has been divided into five sections, and each section has been
assigned a Community Outreach Representative. This representative is responsible for
interacting with all businesses located within that alignment section. This helps to personalize
the process for the business owners by providing a single point of contact with Valley Metro.
Valley Metro created the Metro MAX shopping card, which can be used to receive discounts
from businesses along the corridor. The program is designed to increase patronage of retail
businesses along the project alignment. Businesses that wish to participate in the program are
free to decide what promotional discount or special offer they wish to include in a brochure
listing all of the participating businesses and their offers. Cards and brochures are distributed
by the public involvement staff and by the businesses themselves. In addition, the cards may be
downloaded off the Valley Metro web site.
Valley Metro also provides free pre-printed postcards to businesses along the alignment. The
postcards include a space for each business to personalize the postcards, though business
owners must cover the costs of custom printing and postage to mail the cards.
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In addition to the business assistance programs made available through Valley Metro, each
municipality through which the alignment passes (Phoenix, Tempe, & Mesa) has created
additional assistance programs available only to the businesses within their jurisdiction. In
addition, individual cities have engaged in additional advertising campaigns as well. The City of
Phoenix created the “Shop the Line” advertising campaign with on-site radio promotions and
advertising (City of Phoenix 2003).
Howard Steere, Public Involvement Manager for Valley Metro, said that loans have been
available through a number of organizations, but that they have not been as successful as they
would have liked. The requirements to qualify for the loans were more strict than many
businesses are able to meet, and many of the businesses that need the most financial
assistance are not eligible. Various banks, chambers of commerce, credit unions, and non-profit
organizations like Chicanos Por La Causa provide loans for as little as $200 available to
businesses along the corridor. The terms and details of the loans depend on the location and
individual needs of the business.
Phoenix has focused its efforts on providing free consultations to business owners to help them
recognize their strengths and weaknesses and formulate action plans to weather the
construction period. Phoenix has hired a Business Advocate dedicated for this purpose, and
three private sector consultants are also available at no charge to provide technical assistance
with marketing, web page maintenance, workforce recruitment and development, accounting,
and other technical aspects of business ownership. In addition, the Arizona State University
Spirit of Enterprise Center provides business owners with a full market analysis of economic
conditions to help business owners identify their target market.
Overall, Howard Steere stated that Valley Metro has not been able to do as much mitigation as
they would have liked because of regulations on money received from the Federal Government,
but that the City of Phoenix and other organizations were able to fill that role. The most
popular and successful program utilized was the free signage. He believes that the Valley
Metro mitigation program has been very successful, but that the key to success was involving
the partner cities and non-profit organizations to provide assistance beyond what Valley Metro
was able to provide (Steere 2007).
Denver
Denver’s Regional Transportation District (RTD) has implemented light-rail transit in four waves.
The Central Corridor line, completed in 1994, consisted of 5.3 miles of at-grade trackway,
including a section through downtown Denver. The line features a side-running alignment
along surface streets for approximately half of the distance and utilizes an existing railway right-
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of-way for the remainder. While traveling through downtown, the tracks split into a one-way
pair on adjacent streets.
The Southwest Corridor opened in 2000 as an extension of the Central Corridor into the
southwest suburbs. The 8.7 mile trackway was constructed entirely on existing freight rail
right-of-way and features only two at-grade street crossings – both on relatively low traffic
streets.
The third installment of LRT in Denver was the Central Platt Valley Corridor. The 1.8 mile
trackway provided access to several large venues including Auraria Campus, Invesco Field at
Mile High Stadium, the Pepsi Center, Six Flags, Union Station and Coors Field. Construction of
the line was completed in 2002 and was constructed almost entirely within existing freight rail
right-of-way.
The latest LRT project in Denver, the T-REX project completed in 2006, added 19.1 miles of
grade separated trackway located immediately adjacent to I-225. The T-REX project combined
construction of LRT with a major expansion and renovation of I-225, which resulted in both the
trackway and the freeway being entirely grade separated from surface streets.
Overall, most of the 35 miles of LRT in Denver are separated from traffic using overpasses or
tunnels. As the alignment follows mostly existing freight rail and freeway right-of-way, there
are very few street crossings. The notable exception is in downtown Denver where the LRT
operates within surface street right-of-way.
Since the rail alignment follows existing rail lines and freeways for much of the alignment, the
construction impact mitigation strategies utilized serve a different purpose than those in other
cities. Many of the businesses impacted are larger, automobile-oriented businesses. Much of
the disruption caused by construction is caused by the reconfiguration and reconstruction of
freeway ramps and bridges. In general, there are very few locations outside of downtown
Denver where businesses experienced construction “on their front doorstep.”
At a focus group meeting, business owners said that their biggest concern was their ability to
maintain and recruit employees, and decreased productivity of employees because of traffic
delays. Given this context, the business impact mitigation techniques used throughout this
project were focused on reducing traffic congestion so that employees and customers would
not experience significant delays. One of the key strategies used by RTD was to work with the
Transportation Demand Management service providers to develop educational campaigns for
impacted employees, businesses, and commuters. The purpose of the campaigns was to
provide information about how employees and customers could avoid traffic congestion.
Special emphasis was placed on encouraging travel at non-peak hours and using alternative
modes of transportation (TransOptions 2007).
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RTD committed to having a single contact person for information regarding business impacts.
Providing an easy way for businesses to voice concerns and ask questions with a single point of
contact helped to open lines of communication between the business owners and RTD. In
addition, RTD committed to providing up-to-date information using newsletters, informational
materials distributed periodically to businesses, and a project web-site (RTD 2000).
Houston
The Metropolitan Transit Authority of Harris County, Texas (METRO) began construction on the
Red Line in 2001 with service beginning in December, 2003. The Red line extends 7.5 miles
from the north edge of downtown near the University of Houston-Downtown Campus to the
southwest suburbs. The downtown segment of the alignment features a center-running
alignment on Main Street. The construction of LRT included complete reconstruction of the
street right-of-way. The transformed Main Street features ornamental paving materials and
sidewalk furniture. Although automobile traffic is still permitted on Main Street, the
reconstruction efforts aimed at transforming the right-of-way into a pedestrian friendly
environment.
South of downtown Houston, the alignment remains at grade, but separates into a one-way
pair on adjacent streets with side-running trackway before once again joining together to form
center-running trackway. At one major intersection, the alignment, along with several lanes of
through traffic, are grade separated from crossing traffic, however most of the line is at-grade.
Overall, METRO utilized a more modest set of construction mitigation strategies than the other
cities discussed in this study. Much of the construction mitigation efforts were aimed at
reducing the total amount of time construction would be immediately adjacent to any single
business. A complex phasing plan was implemented to ensure that construction was
completed in one part of the line before moving on to the next portion. In addition, traffic
control plans placed regulations on when key intersections could be closed. In general,
intersections were required to remain open at all times to allow access to local businesses.
When intersections were closed, however, no two streets with the same directional cross traffic
could be closed at the same time. When Main Street on the north end of downtown was
blocked off for construction, an extra lane was added to an adjacent street to help move traffic
downtown and allow access to businesses (Gulf Coast Institute 2006).
Houston utilized many of the most common mitigation techniques including “open for
business” signage and wayfinding signage to ensure that customers were aware of how to
access local businesses. METRO maintained an up-to-date web page to provide businesses with
updates and future plans. Weekly emails, mailers, community meetings, newsletters, and small
advertising campaigns were also utilized to increase awareness of construction activities.
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METRO conducted individual business surveys to determine the needs of each business during
construction and to establish solid communication lines. A coupon book was distributed to
households along the project corridor, however the campaign was not very successful. Very
few of the coupons were redeemed (Chou 2007).
Downtown Houston experienced significant hardships during the construction period of 20012003, but the METRO is quick to note that there were several other events aside from LRT
construction that were partially responsible for the difficulties. Tropical Storm Allison (June
2001) causing $5 billion in property damages to central Houston, the World Trade Center
terrorist attacks (September 2001) damaging Continental Airlines and the overall airline
industry, and the collapse of Enron (December 2001) resulting in the layoff of over 4,000
employees all share some of the responsibility for economic downturn (RTD 2007).
Ernest Chou, one of the community outreach coordinators on the project, stated that the most
successful strategies of the construction mitigation program were to work directly with each
business along the rail construction line. The personal interaction between business owners
and multi-lingual outreach staff allowed for accurate information to be distributed to business
owners along the line. The line was divided into 5 sections and each section consisisted of a
team that worked to address day to day issues related to construction. Periodic community
meetings in the construction zone with the Community Outreach Coordinators provided
additional information to business owners immediately surrounding the construction zone.
METRO developed lists of business owners along the corridor by line section. Community
Outreach Coordinators ensured that all businesses were contacted and identified by walking
the project alignment and interacting directly with business owners (Chou 2007).
Ernest Chou also stated that METRO learned some important lessons throughout the
construction process. The strategy used to perform construction in sequential segments rather
than all at once was appreciated by many of the smaller businesses along the corridor. One of
the most significant impacts to smaller businesses was the periodic disruption of utility services
during construction. By minimizing the need for utility disruptions, and coordinating the times
of disruption with businesses, the impact can be reduced. METRO also realized the benefits of
using temporary asphalt walkways and driveways for improved access.
San Jose
The Santa Clara Valley Transportation Authority (VTA) in San Jose has developed an LRT system
consisting of 42.2 miles of trackway with 62 stations. The system has three lines; two of the
lines have 14 stations in common and one of the lines is a short, two-station offshoot of the
system. The system began construction in 1985 when VTA created a downtown Transit Mall.
The construction of the Transit Mall included a complete reconstruction of 1st Street and 2nd
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Street from building face to building face and installing a one-way pair of side-running tracks on
adjacent streets.
This portion of San Jose contains mostly two or three story buildings with ground-floor retail
establishments. Although some efforts were made to minimize the construction impacts, the
construction period from 1985 to 1988 was very disruptive for many local businesses. Despite
using granite tiles as makeshift sidewalks during construction, storefront access was greatly
impacted. The San Jose Downtown Association reports that 24 ground floor businesses ceased
to operate during this period (Childress 2007).
In many respects, the construction of the Transit Mall was much more difficult than it would
have been, had additional planning taken place before construction began. The project would
have benefited from a plan that anticipated construction problems ahead of time and created
policies and action plans to guide construction progress. A detailed construction management
plan was never completed for this project, so problems were addressed as they were
encountered, resulting in unnecessary delays and additional hardships placed on businesses.
Confusion regarding underground utilities and building foundations caused significant delays in
progress. As the VTA planned for future system expansion, it realized that planning ahead to
reduce the opportunities for unforeseen delays was an important aspect of reducing the
impacts on businesses.
The San Jose Redevelopment Association (RDA) funded a business loan program to assist
merchants financially to alleviate the potential loss of business during the construction of the
Transit Mall. The RDA contracted with the San Jose Development Corporation, a non-profit
organization, to administer the loan program. Approximately 178 businesses qualified and
participated in the business loan program. Qualifying businesses in the construction area
secured loans by borrowing against their existing assets. The process was similar to a
traditional bank loan, however RDA was the lender. Ultimately, RDA staff and merchants were
dissatisfied with the program because it was administratively difficult to manage. Repayment
terms differed on every loan, depending on the agreement. Because the RDA operated as the
loan administrator, rather than a traditional bank, requiring the businesses to repay the loans
became a difficult situation. As a result, many of the loans were not repaid, and many of the
businesses ceased operations during construction (SCVTA 2003).
After the initial Transit Mall program was completed, the LRT system was expanded by
extending the line north and south of downtown. South of downtown, the Green Line follows
an existing freight rail right-of-way, and the Blue Line travels in the median of California State
Routes 87 and 85. Traveling North, the Green and Blue lines share a center-running alignment
for several miles to Tasman Drive. Here, the Green Line turns West, continuing on Tasman
Drive for nearly all of the remaining trackway, and the Blue Line turns East, following Tasman
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Drive and Capitol Avenue. Both of the lines feature at-grade, center-running trackway, though
for several blocks, the Blue Line becomes elevated over an existing freight rail and several
intersections.
Most of the businesses along the construction corridor are located in large office buildings set
back a significant distance from the street in an area where parking is plentiful. There are few
buildings immediately adjacent to the street, and relatively few retail businesses along the
corridor. As a result, the construction mitigation strategies throughout the suburban
expansions of LRT were centered on minimizing the disruption of traffic flow. VTA and the City
of San Jose developed a traffic management plan that was incorporated into the construction
documents prior to the bidding process. This proactive method of traffic management helped
to minimize the disruption and confusion during construction. A key element of the traffic
management plan involved placing adequate signage along transportation corridors to assist
motorists in wayfinding.
In 2006 and 2007, VTA rebuilt the four downtown stations to raise the platform levels to allow
level boarding into the new low-floor vehicles. Each of the four stations was closed for
anywhere from 8 to 20 weeks. Pedestrian access was maintained into each building front, but
the 300’ long construction sites were still significant pedestrian barriers.
The VTA construction mitigation program supplied information to stakeholders using a threetier system to classify stakeholders. Tier Three, referred to as the “broadcast” category of
outreach, included all addresses within 30 square blocks of Downtown San Jose (about 4,700
addresses). These businesses and individuals received information at key junctures, such as
start of construction, and reopening of a platform. Approximately four Tier Three mailings
were distributed. With each mailing, the recipient was invited to self-upgrade to Tier Two
status, if they desired.
Tier Two included interested and involved constituencies such as: news media, the Downtown
Association, San Jose Convention and Visitor’s Bureau, San Jose State University, other key
downtown stakeholders, City of San Jose agencies, the Mayor’s office and local council
member’s offices, VTA riders, and the transit dependent communities such as senior centers
and senior housing. Tier Two parties received all Tier Three mailings, plus regular email
updates. Stakeholders could request one-time presentations by VTA staff at organized
meetings.
Tier One included all businesses and properties directly impacted by construction activities. In
addition to Tier Two and Three benefits, Tier One received immediate and frequent access to
both the contractor’s Community Relations Officer and VTA Community Outreach. They
received advance notice of invasive work, on-site signage announcing “Business open during
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construction,” and on-site signage mentioning the business by name. VTA also committed to
maintaining an up-to-date website, flyers mentioning affected businesses by name, and a
business support ad in the Mercury News (SCVTA Date Unknown).
VTA met regularly with downtown merchants and attended various community and business
meetings. Many of the established restaurants depended heavily on lunchtime revenues and
they were concerned that construction noise would provide an unpleasant dining atmosphere.
VTA agreed to limit invasive activities between 11:30 a.m. and 1:30 p.m. and install acoustical
barriers on the construction fences. At the same time, however, many merchants were
concerned that the noise barriers were blocking sight lines into the businesses, so the barriers
were taken down once demolition work was completed. Approximately half of the businesses
accepted an offer from VTA to print and hang banners on the fencing advertising the businesses
(Childress 2007). The construction mitigation strategy for the station reconstruction project did
not include any provisions for loans, grants, or other direct financial assistance.
The construction contract called for the contractor to provide a full time Community Relations
Officer who was directed by VTA Community Outreach Staff. Every Friday, the Community
Relations Officer hand delivered construction updates to businesses along the alignment. In
addition, VTA staff distributed the updates via email to the merchants. The in-person and email
information was provided by separate individuals to provide each business owner at least two
points of contact throughout the project.
To provide better assistance to the diverse background of members of the business community,
all VTA information was printed in Spanish, Vietnamese, and Mandarin Chinese.
The San Jose Downtown Association played an important role in distributing information to the
community regarding construction activities. Outreach staff met with representatives from the
association bi-weekly to discuss construction schedules. Construction updates were distributed
to over 500 downtown businesses through this association (Childress 2007).
Brandi Childress, VTA’s Community Outreach Supervisor, stated that the most successful aspect
of construction mitigation was face-to-face contact with business owners and stakeholders.
The personal interaction and open lines of communication set the stage for conflicts to be
resolved quickly. She also stated that requiring the contractor to hire a Community Relations
Officer who worked under the direction of VTA staff was critical developing a strong working
relationship between VTA, the contractor, and business owners.
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SUMMARY AND RECOMMENDATIONS
This report provides case studies of seven agencies with light rail construction projects that may
be used to inform construction mitigation measures for the Central Corridor LRT project. Each
agency offers a variety of construction mitigation measures.
Devising a construction mitigation plan for the Central Corridor in the Twin Cities will not be a
simple task. Although there are many similarities between the Central Corridor and other LRT
alignments, there are also many differences that distinguish the Central Corridor from the
projects examined here. The plan should reflect the unique landscape and economic conditions
of the corridor. Use of mitigation measures that have been incorporated elsewhere could and
should be considered for the Central Corridor provided they are tailored to meet the specific
needs of the unique businesses along the corridor.
Howard Steere (Valley Metro in Phoenix) recommended creating the business impact
mitigation strategy as soon as possible throughout the planning stage. The earlier a transit
property is able to begin formulating a plan, the more effective it will be. He recommends
creating strategies to be used during three distinct time frames: Some strategies are necessary
before construction begins, some strategies will be successful during construction, and some
strategies need to continue to be utilized after construction is complete. Before construction
begins is the most effective time to reach out to business and gain their trust. It also gives
businesses the ability to plan ahead and make necessary arrangements.
Table 1 presents a summary of the mitigation techniques used by agencies in the seven case
studies along with a subjective evaluation of the effectiveness and popularity of each program
among residents and business owners in each city. The effectiveness and popularity of each
program is rated objectively from 1 to 10, with 10 being the most effective or popular. The
table recognizes that certain programs may not effectively achieve the desired results, yet may
still be accepted by the local community. While a certain program may not be effective at
reducing the impacts of construction, it may still have value as a public relations strategy or in
building ties with the community. For example, the Lunch Bus program is not perceived to be
very effective at reducing the impacts of construction, but it remains a popular program in
Portland and Seattle. As the Metropolitan Council develops a set of mitigation strategies
tailored to the needs of the Central Corridor, it will be necessary to weigh the expected
effectiveness and popularity of each program with its associated cost.
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Table 1. Summary of Mitigation Techniques.
Strategy

Case Study
Example

door to door canvassing

Portland
Houston
San Jose

6
8
8

8
8
8

Hire multilingual outreach coordinators with strong ties to
the local community

Portland

10

10

storefront improvement grant

Portland

4

5

Work with Travel Demand Management service to reduce
congestion

Denver
San Jose
Portland
Seattle
Salt Lake City
Phoenix
San Jose
Portland
Seattle
Salt Lake City
Phoenix
Denver
Houston
San Jose
Portland
Seattle
Salt Lake City
Phoenix
Denver
Houtson
San Jose
Portland
Salt Lake City
Portland
Seattle
Salt Lake City
Phoenix
Houston

5
5
9
4
6
4
4
3
4
4
5
5
5
5
3
3
3
3
3
3
3
5
6
5
5
5
5
5

9
9
10
6
8
5
4
4
4
5
5
5
5
5
4
4
4
4
4
4
4
5
8
6
6
6
6
6

low-interest loans

Newsletters, mailings

Construction Web Site

Sponsored media and social events

24 hour construction hotline

Effectiveness Popularity

continued...
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...continued from previous page
Case Study
Example

"open for business" and wayfinding signage

Lunch Bus

Phased Construction Schedule

Advertising and Marketing Campaigns

Temporary Public Art
Require Contractor to Partly Administer Mitigation
Strategies
Workforce Training Program
Coordinate with Unrelated but adjacent construction
Contractor Evaluation Incentive Fee System
Provide Business Advice and Counseling Free of Charge for
Local Businesses

Portland
Seattle
Salt Lake City
Phoenix
Houston
San Jose
Portland
Seattle
Portland
Salt Lake City
Houston
Portland
Seattle
Salt Lake City
Phoenix
Denver
Houston
San Jose
Seattle
Seattle
San Jose
Salt Lake City
Seattle
Salt Lake City
Salt Lake City
Phoenix
Portland
Phoenix

Effectiveness Popularity
6
6
6
6
6
6
3
3
8
6
5
4
4
7
5
4
2
4
4
2
7
8
5
2
10
10
7
7

10
10
10
10
10
10
8
8
9
9
8
8
8
9
8
8
4
8
10
5
7
8
8
4
8
10
9
9

There are several mitigation techniques that were used in most of the case studies. For
example, all of the transit property case studies committed to providing up-to-date information
to business owners along the alignment. Transit properties used a wide arrange of tools to
meet this need including web pages, mailers, weekly meetings, monthly newsletters, and so
forth. All of the properties had committed to maintaining an up-to-date web page with
construction information, project updates, construction schedules, and a list of impacted
businesses along the corridor.
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Other common mitigation strategies include providing 24 hour telephone hotline (with or
without a live voice), “Open for Business” and traffic direction signage, and providing
information to businesses and residents in multiple different languages. But even as these are
common strategies, they must be tailored to the specific situation and surroundings.
All of the transit properties in the case studies provided some form of advertising for businesses
along the alignment, however the level of advertising varied greatly. Sound Transit and Tri-Met
provided extensive levels of advertisement and discount programs. Both properties utilized the
“lunch bus” strategy and even arranged events along the corridor to draw customers to the
construction site. In other areas, the transit properties deferred to the local municipality to
provide much of the advertisement. Salt Lake City and Phoenix had some success with
providing extensive advertising campaigns using radio, newspaper, and magazine ads. The
radio advertisements in particular are perceived to be both effective and popular. Although the
cities assumed the lead role in administering the advertising campaign, they worked closely
with the community outreach staff from the transit properties to coordinate efforts.
In all of the cases studied, direct financial assistance in the form of loans was one of the most
controversial topics. Transit properties worked with local banks, cities, non-profits, and
foundations to establish a loan process. It is difficult to measure the effectiveness of such a
strategy, however, because examples of such programs have had mixed results. Seattle, for
example, had an extensive loan program established, yet its effectiveness is challenged.
Portland administered a similar program and claims more success. Howard Steere of Valley
Metro provided some insight into the difficulties of loan programs. He stated that in the
Phoenix region, the businesses that were most in need of financial assistance weren’t eligible
for the loans in the first place, and those that were often waited until it was too late to apply.
Even if eligibility requirements are greatly relaxed, there will still be small businesses that will
not qualify.
Steere also stated that a loan program must be tailored specifically to meet the needs of LRT
construction, or it is not likely to be effective. When construction began in the Phoenix area, all
three cities (Phoenix, Mesa, and Tempe) initially relied only on existing economic development
loan programs already in existence in the cities. These loans proved to be too inflexible and
ineffective. Early on, Phoenix recognized this and created a new program designed to meet the
needs of the specific businesses along the corridor. Mesa and Tempe, however, continued to
use only the already existing programs, and overall, they were not as effective.
At the same time, the San Jose experience suggests that too much flexibility within the
administration of the loans can make them difficult to administer and can lead to an ineffective
program. The Metropolitan Council could work closely with the Cities of Minneapolis and Saint
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Paul, as well as banks and non-profit organizations in the area to create specific loan programs
that are aimed specifically at LRT mitigation
All of the transit properties included measures in the construction documents requiring the
contractor to perform some of the mitigation measures. In nearly all cases, the contractor was
required to minimize dust, keep a clean work site, and maintain some level of access to all
businesses. San Jose and Salt Lake City placed an even greater level of responsibility on the
contractor. VTA in San Jose required the contractor to provide a Community Relations Officer
to interact with the community, and UTA in Salt Lake City required the contractor to provide a
public information specialist. Both transit agencies found these to be successful arrangements.
UTA in Salt Lake City and Valley Metro in Phoenix both utilized a program providing financial
incentives to provide mitigation measures beyond what was required in the construction
documents. UTA had difficulties with their program because it was a very complicated system
of determining how much incentive pay was to be provided. Valley Metro, however, after
reviewing the experiences of the UTA system, greatly simplified the process, making it much
easier to administer. The Metropolitan Council could consider providing payment incentives to
the contractor, but in order to be effective, the process must be simple.
The movement of traffic on University Avenue during construction is a major concern for many
businesses. Drivers seeking to avoid congestion will likely choose to use alternate routes.
Businesses that rely mostly on automobile traffic (like Wal-Mart and Target) will greatly benefit
if the Metropolitan Council creates a comprehensive construction traffic management plan to
inform customers and employees on how to access the businesses. In addition, traffic is likely
to be greatly disrupted in downtown Saint Paul as the LRT is constructed on Cedar Street. The
Metropolitan Council could look to the strategies utilized by Denver to inform those working in
office buildings how to navigate downtown to avoid construction. The Metropolitan Council
should create an educational campaign to inform downtown employees regarding construction
activities and traffic detours.
The reoccurrence of specific strategies, however, does not appear to be related with either the
effectiveness or the popularity of the strategy. For example, all of the case studies committed
to maintaining up-to-date construction web sites, yet the web sites were never cited for being
particularly useful or effective. Similarly, all cities were involved in some form of advertising
and marketing of the businesses along the corridor, yet none of the cities claim any particular
success with the programs. As mentioned previously, however, they may still have some value
by improving relationships between stakeholders and the transit properties.
Ultimately, while the Metropolitan Council can look to other metropolitan regions for advice on
how to create an effective business impact mitigation plan, the plan will need to reflect the
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unique character of the Central Corridor. The plan should be designed to provide all of the
necessary information businesses will need before construction begins and timely information
throughout construction.
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